

S E C R E T

DD/A/ODP WEEKLY REPORT

Week of 28 January - 4 February 1981

I. Major Activities During the Past Week:

A. Support to PTO:

CAMS (COMIREX Automated Management System) The system test for the Dual Mode System was completed on 30 January as scheduled. All discrepancies were corrected. Phase I of the Dual Mode Interface test was completed on 31 January and 1 February as scheduled. A set of minor discrepancies was discovered. Corrections have been made to the on-line software. Corrections to the batch software will be completed this week. Phase II of the Interface Test is scheduled for 7-8 February. The launch of the Dual Mode System has been rescheduled for an earlier date which caused the testing schedule to become tighter. The software is expected to be ready to support the launch. [REDACTED]

The CAMS2 Processing Segment (CAMS2 P/S) Development Request For Proposal (RFP) was completed. Copies were provided to ODP management for final review prior to submission to OL/Procurement Division. [REDACTED]

B. Support to OSO:

LADS (Logistics Automated Data System) Applications personnel have departed on temporary duty to install twin LADS processors at an OSO field site. Installation, acceptance and training of field personnel is scheduled for completion by 27 March. [REDACTED]

C. Support to O/DDS&T:

DIRS (Document Information Retrieval System) DIRS has been completed, and is in production use by DDS&T. [REDACTED]

D. Support to OPPPM:

FTE (Full Time Equivalency) The FTE team met with representatives from PAYROLL, [REDACTED] and OPPPM on January 27. This resolved many feeder requirement questions and provided needed guidance in system definition. [REDACTED]

S E C R E T

S E C R E T

E. Support to OF:

[Redacted]

25X1

F. Support to ODP:

PRISM/PAR (ODP resource accounting systems) The PAR report for December was completed and sent out to ADP Control Officers.

[Redacted]

25X1

II. Problems:

4C - Since there is a significant probability that 4C full funding will not be restored, replanning for 4C will be initiated to accommodate a reduced budget, and expenditures that are not in line with that plan will be delayed until the issue is decided. At present, the computer and software subsystems are not effected, and their design and implementation will continue as previously planned. Communications and terminals must be reconsidered, and adjusted to meet the funding constraints. [Redacted]

25X1

III. Personnel

[Redacted] left [Redacted] on 30 January 1981 to go on a rotational assignment to OIS/RMD/ITB.

25X1

Old address:

New address:

[Redacted]

25X1

[Redacted] joined [Redacted] on 2 February 1981 from an OIS/RMD/ITB rotation assignment.

25X1

Old address:

New address:

[Redacted]

25X1

S E C R E T